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THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

    FORMER PROCESSING AREA SURFACE COVER        
         *  CONTINUED PLACING BORROW PIT SOIL 2 FOOT THICK ON THE TYPE I 
             COVER AREA
         *  COMPLETED PLACING STONE FOR THE ACCESS ROADS ON TYPE I COVER AREA 

   SEDIMENT REMOVAL IN GLADE CREEK
         *  CONTINUED REDIG OF GLADE CREEK 
         *  CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
         *  CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU 

    MISCELLANEOUS
         *  CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO 
             ACTION LEVELS ARE EXCEEDED
         *  CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL         
         *  CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION
             CONTROLS

REMOVING OVERBURDEN ALONG 
THE BANKS OF GLADE CREEK 
NEAR STATION 16+20

PLACING A LOAD OF STABILIZED 
CREEK SEDIMENTS ON THE CAMU

GRADING THE FINAL 2 FOOT LIFT 
OVER THE WEST END OF THE 
TYPE I COVER AREA OF THE 
F.P.A.S.C.

AREA OF GLADE CREEK READY 
FOR GRAVEL BOTTOM AND RIPRAP 
SIDES

PLACING AND GRADING THE 2 
FOOT SOIL LAYER ON THE TYPE I 
COVER AREA OF THE F.P.A.S.C.

EXCAVATING THE REDIG NEAR 
STATION 14+80 OF GLADE CREEK


